Project Planning Phase Milestone and Activity List

Date	01 NOV 2022	
Team ID	PNT2022TMID02880	
Project Name	Skill and Job Recommender Application	

Title	Description	Date
Literature Survey and Information Gathering	Gathering Information by referring the technical papers, research publications etc	28 OCT 2022
Prepare Empathy Map	To capture user pain and gains Prepare List of Problem Statement	29 OCT 2022
Ideation	Prioritise a top 3 ideas based on feasibility and Importance	30 OCT 2022
Proposed Solution	Solution include novelty, feasibility, business model, social impact and scalability of solution	31 OCT 2022
Problem Solution Fit	Solution fit document	01 NOV 2022
Solution Architecture	Solution Architecture	02 NOV 2022
Customer Journey	To Understand User Interactions and experiences with application	03 NOV 2022
Functional Requirement	Prepare functional Requirement	04 NOV 2022
Data flow Diagrams	Data flow diagram	05 NOV 2022
Technology Architecture	Technology Architecture diagram	06 NOV 2022
Milestone & sprint delivery plan	Activity what we done &further plans	07 NOV 2022
Project Development Delivery of sprint 1,2,3 & 4	Develop and submit the developed code by testing it	07 NOV 2022 – 19 November 2022